

Consortium Work Programme Summary

Item	Topic	Background	Date presented	Consortium Funding	Programme / Completion date	Status
1	Oxford Rail Connectivity Study	Study jointly commissioned by DfT and Stakeholders, which include the EWR Consortium	14 June 2018 Item 10	£25,000 contribution to costs	Two stage study, with initial strategic study stage to be complete Spring 2019. Followed by Options Development stage, final timescale and deadline to be agreed	John Disley to provide update at 11/09/18 meeting (item 10)
2	London Road level crossing (Bicester)	Requires intervention to accommodate additional services over and above Phase 2 core specification	14 June 2018 Item 10.4	nil	No funding or programme at present, further discussion required between Alliance and local Stakeholders	John Disley to provide update at 11/12/18 meeting
3	Eastern Section Prospectus	Agreed as work priority at AGM 11 April 2018	Draft discussed at meeting 14 June 2018	Yes		Patrick O'Sullivan to present prospectus for agreement at 11/09/18 meeting (Item 8)
4	Freight	Agreed as work priority at AGM 11 April 2018		£25,000 contribution to costs to be sought	4-6 months work. Estimated completion March 2019	Martin Tugwell to present at 11/09/18 meeting (Item 9)
5	Wider Linkages	Agreed as work priority at AGM 11 April 2018				Update to be provided at 11/12/18 meeting